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SDMS DOCID# 1121155

EP-S9-08-04
MONTHLY STATUS REPORT
for
Omega OU02 RI/FS

Reporting Period: 02-27-10 through 03-26-10
Task Order Period of Performance: 02-06-09 through 12-31-10

Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault
CH2M HILL Project No.: 386743 Project Manager: Tom Perina
A. Expenditure Limit

$983,399.60 (74.25 %) of the Task Order Ceiling ($1,324,489.00) has been expended.

Activities Performed During Reporting Period
This section presents a description of activities performed on each task. Note: Report 1 contains by task, names
of staff, labor category, and number of hours worked for each individual.

Task 1 - Project Planning and Support (PP)
e The Project Manager with the help of the Project Scientist and support staff performed routine project
management activities including cost and budget tracking, and monthly reporting.

Task 2 - Community Involvement (CR)
¢ Two Community Involvement Specialists prepared for a public meeting in June.

Task 3 - Field Investigation / Data Acquisition (FI)

e The Project Manager and Project Scientist coordinated field activities.

e  The Project Scientist coordinated access with City of Santa Fe Springs Fire Department for IDW storage.
e The Project Hydrogeologist transferred sampling coolers from the office to the company warehouse.

e The Staff Scientist and Field Technician conducted 1Q2010 groundwater sampling.

e The Database Specialist filed field records.

e Staff Engineer provided database management support.

e The Procurement Specialist ordered sampling supplies.

Task 5 - Analytical Support and Data Validation (AN)

o The Project Manager and Project Scientist coordinated validation of GSWC and 1Q2010 groundwater
samples.

e The Database Specialist loaded laboratory results in the project database.

o The Project Scientist prepared a laboratory QA/QC summary form and sent to EPA.

Task 6 - Data Evaluation (DE)

e The Project Manager assisted EPA in the preparation of request letters to well owners, participated in
teleconference calls with the owners, and pre-reviewed and tracked responses to the requests.

o  The Project Manager and Project Hydrogeologist reviewed summary reports and other documents for
additional facilities at OU2.

e The Project Manager, GIS Specialist, Database Specialist, and Sr. Reviewer prepared a revised technical
memorandum on the TCE Whittier investigation for the City of Whittier.

o The Project Hydrogeologist participated in a teleconference to answer OPOG’s questions relating to the
RI/FS model.

e The Project Hydrogeologist reviewed documents relating to Freons at the former McKesson facility.

o  The Project Scientist and Administrative Assistant reviewed ownership history of MW-31 area.

e The Project Scientist complied 1Q2010 water level data and Project Database Manager imported the
data into the database.

e The Senior Statistician evaluated concentration trends for the 2009 annual groundwater monitoring
report.

Task 7 - Risk Assessment (RA)

No Activity
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EP-S9-08-04
Omega OU02 RI/FS

Task 8 - Treatability Study / Pilot Testing (TT)
No Activity

Task 9 - Remedial Investigation Report (RR)

o  The Project Manager and Project Hydrogeologist revised the Remedial Investigation report.

e The Senior Statistician reviewed the calculation of advective velocity.

e  The Project Scientist and Administrative Assistant reviewed the 1992 McKesson RI Report and extracted
relevant Freon data. The Project Manager, Project Scientist and Senior Chemist reviewed and discussed
quality of Freon data

Task 10 - Remedial Alternatives Screening (RS)
No Activity

Task 11 - Remedial Alternatives Evaluation (RE)
o The Project Manager, Sr. Engineer, and Project Hydrogeologist reviewed FS comments from DTSC.

Task 12 - FS Report (FS)
e The Project Manager revised the text of the FS to address EPA's and DTSC's comments.

Task 13 - Post RI/FS Support (PR)
o The Project Manager, Sr. Engineer, Project Scientist, Project Hydrogeologist, and two Word Processing
Specialists prepared the draft Proposed Plan for OU2.

Task 15 - Task Order Closeout (CO)
No Activity

C. Scope, Schedule, and Budget Variances
None

D. Budget Notification and Forecasting
None
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Task Order No.:

Task Order Name:

Invoice Number:

Client
_Task No.
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SUMMARY OF COSTS BY TASK

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION

038-RICO-09BC EPA Contract No..  EP S9 08 04
OMEGA 0U02 RI/FS Contract Date: 09/24/2008
Reporting Month: March, 2010
Period:  2/27/2010 through  3/26/2010
Current Month Cumulative Cost-to-Date WP Budget Remaining
Task No.  Task Name Hours Invoiced Hours Invoiced Hours Dollars Hours Dollars
PP.02 WPA 0 0.00 35 5,680.58 31 5,349.00 -4 -331.58
PP.03 PROJECT MANAGEMENT 8 1,405.39 132 24,244.38 264 40,601.00 133 16,356.62
PP.04 SITE SPECIFIC PLANS 0 0.00 64 9,733.10 172 22,208.00 108 12,474.90
CR COMMUNITY INVOLVEMENT 2 200.83 10 1,714.27 80 12,740.00 70 11,025.73
FI FIELD INVESTIGATION/DATA ACQUISITION 292 35,973.57 1,511 287,706.09 1,579 347,626.00 68 59,919.91
AN ANALYTICAL SUPPORT/DATA VALIDATION 13 1,756.54 63 9,439.59 410 58,754.00 347 49,314.41
DE DATA EVALUATION 167 28,461.93 1,109 176,773.19 1,484 219,515.00 375 42,741.81
RA RISK ASSESSMENT 0 0.00 0 0.00 4 545.00 4 545.00
1T TREATABILITY STUDY/PILOT TESTING 0 0.00 0 0.00 282 88,414.00 282 88,414.00
RR RIREPORT 47 8,333.31 276 35,817.27 269 36,585.00 -7 767.73
RS REMEDIAL ALTERNATIVES DEVELOPMENT 0 0.00 877 147,439.61 914 147,446.00 37 6.39
AND SCREENING

RE REMEDIAL ALTERNATIVES EVALUATION 13 2,520.92 1,230 216,264.05 871 145,251.00 -359 -71,013.05
FS FS REPORT 3 615.12 264 45,251.57 294 45,384.00 30 132.43
PR POST RI/FS SUPPORT 43 7,862.53 125 23,335.90 764 149,731.00 639 126,395.10
co TASK ORDER CLOSEOUT 0 0.00 0 0.00 36 4,340.00 36 4,340.00
Totals: 587 87,130.14 5,696 983,399.60 7,454  1,324,489.00 1,758 341,089.40






REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RIC0O-09BC Work Area Code:
OMEGA 0U02 RIFS Action Code:

CH2M HILL INC Operable Unit:

EP S9 08 04 TO Type:

09BC Type Site:

CA Task Order Status:
9 Performance Based:

RI
co
02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:

Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

HARTLEY, JAMES D Principal Engineer/Scientist/Specialist 1.00

SINGH, UDAI PRATAP 3.00

CHUANG, YUEH Senior Engineer/Scientist/Specialist 2.00

GRIGORIEFF, MIKE 1.00

PERINA, TOMAS 5.00 141.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 6.00

JABLONSKI, DANIEL R 2.00 7.00

KEENE, EMILY 9.00

MERCHANT, BARBARA 2.00

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 4.50

BEATTIE, MARIAN Administrative and Clerical 0.90

CLARK, SUSAN ELAINE 1.80

DAISEY, SHANNON 1.30

ESQUIVEL, ROSA | 0.90 15.80

JENSEN, NANCY KEATING 3.70

RICHARDSON, SHELLY 0.90

TOTAL, PRIME DIRECT LABOR 7.90 1,405.39 200.90 35,982.70 467.00 68,158.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC

OMEGA 0U02 RIFS

CH2M HILL CONSTRUCTORS
EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:

Operable Unit:
TO Type:
Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 3.00
TOTAL, TEAM SUB DIRECT LABOR 3.00 459.93

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC

Task Order Title: OMEGA 0U02 RIFS

Contractor Name: E2 CONSULTING ENGINEERS INC
Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

Task Number: 1

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

PROJECT PLANNING AND SUPPORT

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Dollars
TEAM SUB CONTRACTOR

Direct Labor

GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 25.50

LOPEZ, SARAH Senior Technician 0.50

LOPEZ, DAVID Administrative and Clerical 0.40

NANDA, NIDHI 0.50

TOTAL, TEAM SUB DIRECT LABOR 26.90 2,940.42

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress

Page 3



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

PROJECT PLANNING AND SUPPORT
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 7.90 1,405.39 230.80 39,383.05 467.00 68,158.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 275.01
SUBTOTAL, TASK 1 COSTS 1,405.39 39,658.06 68,158.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04
09BC

CA

9

Work Area Code:
Action Code:

Operable Unit:
TO Type:
Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 2 Task Title: COMMUNITY INVOLVEMENT Task Category Code: CR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
PERINA, TOMAS Senior Engineer/Scientist/Specialist 7.00
FREEMAN, KELLIE DEANE Project Engineer/Scientist/Specialist 0.20 0.20
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00
HSU, NANCY 1.50 1.50
TOTAL, PRIME DIRECT LABOR 1.70 200.83 9.70 1,714.27 80.00 11,386.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 2

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

COMMUNITY INVOLVEMENT

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: CR

SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 1.70 200.83 9.70 1,714.27 80.00 11,386.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 1,354.00
SUBTOTAL, TASK 2 COSTS 200.83 1,714.27 12,740.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress
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REPORT 1 TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 2/27/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 3/26/10
State: CA Task Order Status: ON-GOING Invoice Date: 4/20/10
Region: 9 Performance Based: No Invoice Number: 14
Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
ANDERSON, GORDON N. Senior Engineer/Scientist/Specialist 2.00
BLASCO, JOHN CALVERT 3.00
CAVIL, RICHARD 2.00
PERINA, TOMAS 5.00 105.00
JABLONSKI, DANIEL R Project Engineer/Scientist/Specialist 18.00 226.00
MEKURIA, TEWODROS 4.00
SKEITH, BRIAN P 5.00
SUN, KERANG 4.00
BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 136.00
HERNANDEZ, ROBERT 98.00 176.00
MATHUR, VIKAS 17.00
MAYRY, MATTHEW 1.00 31.00
NGUYEN, CRYSTAL 1.00 15.00
OCKERMAN, JEFF 123.00
RISAT, TEDROS 10.00
NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 44.00
OVIEDO, MIGUEL A. 25.00
FOXWORTHY, TERRY Senior Technician 2.10
LADEAU, MICHAEL 11.00
MAYER, KEVIN F 0.50
STREHLOW, ROBERT W 0.50
VOLLMAR, GERALD ANDREW 0.50
PALM, MICHAEL SCOTT Technician 158.50 235.00
CIZAN, KIM Administrative and Clerical 3.20
Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 7



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 2/27/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 3/26/10
State: CA Task Order Status: ON-GOING Invoice Date: 4/20/10
Region: 9 Performance Based: No Invoice Number: 14
Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

DAISEY, SHANNON 1.10
ESQUIVEL, ROSA | 0.30 0.50
HILL, JARED 0.20
LANCE, JOEL 2.00
MEIDL, JOHN BENEDICT 2.70
TOTAL, PRIME DIRECT LABOR 281.80 26,069.12 1,187.30 140,819.23 1,579.00 176,585.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 8



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:

Contract Number: EP S9 08 04
SSID: 09BC

State: CA

Region: 9

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL CONSTRUCTORS

Work Area Code:

Action Code:

Operable Unit:
TO Type:
Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 15.00
TOTAL, TEAM SUB DIRECT LABOR 15.00 2,299.65

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS

CRITIGEN LLC

EP S9 08 04
09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 3.00

DUNCAN, DAVID FARLEY 2.00

LEE, ELAINE CHAN 5.00 5.00

TOTAL, TEAM SUB DIRECT LABOR 5.00 564.85 10.00 1,129.70

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress

Page 10



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 2/27/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 3/26/10
State: CA Task Order Status: ON-GOING Invoice Date: 4/20/10
Region: 9 Performance Based: No Invoice Number: 14
Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR

Direct Labor

GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 219.30
LOPEZ, SARAH Senior Technician 5.10 6.70
TOTAL, TEAM SUB DIRECT LABOR 5.10 611.44 226.00 25,020.57

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 11



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RIFS

CFEST INC
EP S9 08 04
09BC

CA

9

TASK ORDER -- Task Level Specific Detail Report

Work Area Code: RI Contract Period:

Action Code: co TO Period of Performance Start:
Operable Unit: 02 TO Period of Performance End:
TO Type: FIXED RATE Reporting Period From:

Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

Task Order Status: ON-GOING Invoice Date:

Performance Based: No Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 73.00
TOTAL, TEAM SUB DIRECT LABOR 73.00 8,554.87

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress

Page 12



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 2/27/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 3/26/10
State: CA Task Order Status: ON-GOING Invoice Date: 4/20/10
Region: 9 Performance Based: No Invoice Number: 14
Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 291.90 27,245.41 1,511.30 177,824.02 1,579.00 176,585.00
SUBTOTAL, DIRECT COSTS(Non_labor) 8,728.16 109,882.07 171,041.00
SUBTOTAL, TASK 3 COSTS 35,973.57 287,706.09 347,626.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 13



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

PERINA, TOMAS Senior Engineer/Scientist/Specialist 3.00 21.00

JABLONSKI, DANIEL R Project Engineer/Scientist/Specialist 2.00 13.00

BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 4.00

NGUYEN, CRYSTAL 4.00

NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 3.00

PRENTICE, BRITTANY Administrative and Clerical 0.50 0.50

TOTAL, PRIME DIRECT LABOR 5.50 965.75 45.50 410.00 58,754.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
MADER, SARAH Staff Engineer/Scientist/Specialist 7.00 9.00
TOTAL, TEAM SUB DIRECT LABOR 7.00 790.79 9.00 1,016.73

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress

Page 15



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 2/27/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 3/26/10
State: CA Task Order Status: ON-GOING Invoice Date: 4/20/10
Region: 9 Performance Based: No Invoice Number: 14
Invoice Purpose: Monthly Progress
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 8.40
TOTAL, TEAM SUB DIRECT LABOR 8.40 927.62

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 16



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

ANALYTICAL SUPPORT AND DATA VALIDATION

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: AN

SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 12.50 1,756.54 62.90 9,439.59 410.00 58,754.00
SUBTOTAL, DIRECT COSTS(Non_lahor)
SUBTOTAL, TASK 5 COSTS 1,756.54 9,439.59 58,754.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress

Page 17



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period:

Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:

Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:

Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

State: CA Task Order Status: ON-GOING Invoice Date:

Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:

Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Dollars
PRIME CONTRACTOR

Direct Labor

BOEHNKER, DAVID W Senior Engineer/Scientist/Specialist

CHUANG, YUEH 1.00

PERINA, TOMAS 73.00 338.00

TURNER, ALTA 14.00 34.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 3.00

JABLONSKI, DANIEL R 6.00 52.00

SUN, KERANG 29.00 374.00

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00

MADER, SARAH 33.00

MAYRY, MATTHEW 2.00

NGUYEN, CRYSTAL 3.00

POWERS, KIMBERLY 8.80

NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 5.00

BAILEY, TRAVIS Senior Technician 1.00

CLARK, SUSAN ELAINE Administrative and Clerical 1.00 2.70

DAISEY, SHANNON 0.50 0.50

MCNARY, PATRICIA 3.00

TOTAL, PRIME DIRECT LABOR 123.50 23,438.73 862.00 148,372.87 1,484.00 219,515.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress

Page 18



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00 4.00
DODS, DEVON 5.50 5.50
MADER, SARAH 13.00 21.00
TOTAL, TEAM SUB DIRECT LABOR 19.50 2,202.92 30.50 3,445.59

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress

Page 19



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 86.30
MA, TAIN-SHING 24.00 36.50
TOTAL, TEAM SUB DIRECT LABOR 24.00 2,711.28 122.80 13,639.55

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress

Page 20



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: CFESTINC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 93.50
TOTAL, TEAM SUB DIRECT LABOR 93.50 11,015.32

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress

Page 21



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 6

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

DATA EVALUATION

TASK ORDER -- Task Level Specific Detail Report

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: DE

SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 167.00 28,352.93 1,108.80 176,473.33 1,484.00 219,515.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 109.00 299.86
SUBTOTAL, TASK 6 COSTS 28,461.93 176,773.19 219,515.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress

Page 22



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 7

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:

Operable Unit:
TO Type:
Type Site:

Task Order Status:
Performance Based:

RISK ASSESSMENT
SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

RI
co
02

TASK ORDER -- Task Level Specific Detail Report

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RA

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 4.00 545.00
SUBTOTAL, TASK 7 COSTS 545.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress

Page 23



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 8

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co
02

TASK ORDER -- Task Level Specific Detail Report

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING

No

TREATABILITY STUDY / PILOT TESTING
SUBTOTALS FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: TT

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 282.00 38,631.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 49,783.00
SUBTOTAL, TASK 8 COSTS 88,414.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress

Page 24



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 9 Task Title: REMEDIAL INVESTIGATION REPORT Task Category Code: RR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

CHUANG, YUEH Senior Engineer/Scientist/Specialist 5.00

PERINA, TOMAS 20.00 85.00

TURNER, ALTA 4.00 4.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 4.00 4.00

JABLONSKI, DANIEL R 14.00 14.00

SUN, KERANG 2.00 11.00

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00

DODS, DEVON 1.00

KEDAN, GOLAN 1.00

KERRIDGE, BENJAMIN Technician 49.00

CLARK, SUSAN ELAINE Administrative and Clerical 2.20 2.20

DIAZ, FROILAN 14.30

HILL, JARED 0.20

JENSEN, NANCY KEATING 4.00

LANCE, JOEL 17.50

MCNARY, PATRICIA 41.10

TOTAL, PRIME DIRECT LABOR 46.20 8,220.34 254.30 32,839.65 269.00 36,585.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress

Page 25



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS
CRITIGEN LLC

EP S9 08 04

09BC

CA

9

CHEMICAL SITE CONTAMINATION

Work Area Code: RI

Action Code: Co
Operable Unit: 02

TO Type: FIXED RATE
Type Site:

Task Order Status: ON-GOING
Performance Based: No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 9 Task Title: REMEDIAL INVESTIGATION REPORT Task Category Code: RR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00 1.00
TOTAL, TEAM SUB DIRECT LABOR 1.00 112.97 1.00 112.97

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:

Contract Number: EP S9 08 04
SSID: 09BC

State: CA

Region: 9

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS
E2 CONSULTING ENGINEERS INC

Work Area Code:
Action Code:

Operable Unit:
TO Type:
Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 9 Task Title: REMEDIAL INVESTIGATION REPORT Task Category Code: RR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 21.00
TOTAL, TEAM SUB DIRECT LABOR 21.00 2,319.03

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 9

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL INVESTIGATION REPORT
SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 47.20 8,333.31 276.30 35,271.65 269.00 36,585.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 545.62
SUBTOTAL, TASK 9 COSTS 8,333.31 35,817.27 36,585.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress

Page 28



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 10

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL ALTERNATIVES SCREENING
SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RS

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 877.40 147,099.28 914.00 147,281.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 340.33 165.00
SUBTOTAL, TASK 10 COSTS 147,439.61 147,446.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress

Page 29



REPORT 1 TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 2/27/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 3/26/10
State: CA Task Order Status: ON-GOING Invoice Date: 4/20/10
Region: 9 Performance Based: No Invoice Number: 14
Invoice Purpose: Monthly Progress
Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
FAVARA, PAUL J Principal Engineer/Scientist/Specialist 9.00
BLASCO, JOHN CALVERT Senior Engineer/Scientist/Specialist 10.00
CHUANG, YUEH 1.00 29.00
DAVIS, HAL A 12.00
GRIGORIEFF, MIKE 313.00
PERINA, TOMAS 9.00 288.00
TOWELL, DAVID G 2.00
TURNER, ALTA 1.00
ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 6.00
DOMBOVARY, STEPHEN PAUL 10.00
HANSON, SUSAN E 68.00
SUN, KERANG 3.00 286.00
ECKERT, LAURA PITRE Staff Engineer/Scientist/Specialist 30.90
HUME, JILLIAN 12.00
LARSON, M LYN 11.40
POWERS, KIMBERLY 6.00
RISAT, TEDROS 32.00
BAILEY, TRAVIS Senior Technician 6.20
LAMONT, WENDY 15.50
SEIFERT, BARBARA 3.00
VOLLMAR, GERALD ANDREW 1.30
WILCOX, DWIGHT 1.00
WRIGHT, LINDA A 13.70
TOTAL, PRIME DIRECT LABOR 13.00 2,520.92 1,167.00 208,311.08 871.00 145,022.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 30



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC

OMEGA 0U02 RIFS

CH2M HILL CONSTRUCTORS
EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

MAH-HING, GREGORY K Principal Engineer/Scientist/Specialist 2.00

STEVENS, BRUCE L Senior Engineer/Scientist/Specialist 6.00

TOTAL, TEAM SUB DIRECT LABOR 8.00 1,700.98

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress

Page 31



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS
CRITIGEN LLC

EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 6.00

MADER, SARAH 8.00

TOTAL, TEAM SUB DIRECT LABOR 14.00 1,581.58

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC

OMEGA 0U02 RIFS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:

Operable Unit:
TO Type:
Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
MA, TAIN-SHING Staff Engineer/Scientist/Specialist 41.00
TOTAL, TEAM SUB DIRECT LABOR 41.00 4,527.63

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress

Page 33



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 11

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL ALTERNATIVES EVALUATION
SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RE

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 13.00 2,520.92 1,230.00 216,121.27 871.00 145,022.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 142.78 229.00
SUBTOTAL, TASK 11 COSTS 2,520.92 216,264.05 145,251.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress

Page 34



REPORT 1 TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 2/27/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 3/26/10
State: CA Task Order Status: ON-GOING Invoice Date: 4/20/10
Region: 9 Performance Based: No Invoice Number: 14
Invoice Purpose: Monthly Progress
Task Number: 12 Task Title: FS REPORT Task Category Code: FS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
CARLEY, ROBERT L. Principal Engineer/Scientist/Specialist 6.00
CHUANG, YUEH Senior Engineer/Scientist/Specialist 2.00
GRIGORIEFF, MIKE 96.00
PERINA, TOMAS 3.00 48.00
HANSON, SUSAN E Project Engineer/Scientist/Specialist 10.60
SANDERS, BEVERLY 14.00
SUN, KERANG 7.00
ABRAHAM, SOOMODH Staff Engineer/Scientist/Specialist 3.00
NELSON, PAMELA 4.50
RATHER, MICHELLE 0.30
LAMONT, WENDY Senior Technician 16.70
VOLLMAR, GERALD ANDREW 0.40
WRIGHT, LINDA A 35.30
LANCE, JOEL Administrative and Clerical 17.00
TOTAL, PRIME DIRECT LABOR 3.00 615.12 260.80 44,086.23 294.00 43,813.00
Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 35



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 12 Task Title: FS REPORT Task Category Code: FS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 3.20
TOTAL, TEAM SUB DIRECT LABOR 3.20 353.38

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 12

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

FS REPORT
SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: FS

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 3.00 615.12 264.00 44,439.61 294.00 43,813.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 811.96 1,571.00
SUBTOTAL, TASK 12 COSTS 615.12 45,251.57 45,384.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress

Page 37



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 2/27/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 3/26/10
State: CA Task Order Status: ON-GOING Invoice Date: 4/20/10
Region: 9 Performance Based: No Invoice Number: 14
Invoice Purpose: Monthly Progress
Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

GRIGORIEFF, MIKE Senior Engineer/Scientist/Specialist 22.00 24.00
PERINA, TOMAS 4.00 69.00
BROWN, CHERYL Project Engineer/Scientist/Specialist 3.00 3.00
HANSON, SUSAN E 0.70 0.70
JABLONSKI, DANIEL R 11.00 11.00
SUN, KERANG 1.00
GOWADIA, NEHA Staff Engineer/Scientist/Specialist 3.00
LAMONT, WENDY Senior Technician 1.00
WRIGHT, LINDA A 3.40
TOTAL, PRIME DIRECT LABOR 40.70 7,636.59 116.10 22,319.17 764.00 147,027.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 38



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
MA, TAIN-SHING Staff Engineer/Scientist/Specialist 2.00 9.00
TOTAL, TEAM SUB DIRECT LABOR 2.00 225.94 9.00 1,016.73

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress

Page 39



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 2/27/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 3/26/10
State: CA Task Order Status: ON-GOING Invoice Date: 4/20/10
Region: 9 Performance Based: No Invoice Number: 14
Invoice Purpose: Monthly Progress
Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
SUBTOTALS FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 42.70 7,862.53 125.10 23,335.90 764.00 147,027.00
SUBTOTAL, DIRECT COSTS(Non_labor) 2,704.00
SUBTOTAL, TASK 13 COSTS 7,862.53 23,335.90 149,731.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 40



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 2/27/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 3/26/10
State: CA Task Order Status: ON-GOING Invoice Date: 4/20/10
Region: 9 Performance Based: No Invoice Number: 14
Invoice Purpose: Monthly Progress
Task Number: 15 Task Title: TASK ORDER CLOSEOUT Task Category Code: CO
SUBTOTALS FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 36.00 4,340.00
SUBTOTAL, TASK 15 COSTS 4,340.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 41



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RIFS

ALL FIRMS
EP S9 08 04
09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI

co

02

FIXED RATE
CHEMICAL SITE CONTAMINATION
ON-GOING
No

TASK ORDER TOTALS ALL TASKS

Contract Period:

TO Period of Performance Start:
TO Period of Performance End:

Reporting Period From:
Reporting Period To:
Invoice Date:

Invoice Number:
Invoice Purpose:

Current Cumulative Approved Budget
Cost Elements Hours Dollars Hours Dollars Dollars

TASK ORDER TOTAL, DIRECT COSTS
TOTAL, DIRECT LABOR 586.90 78,292.98 5,696.30 871,101.97 7,454.00 1,097,642.00
TOTAL, OTHER DIRECT COSTS 8,377.60 38,841.92 45,015.00
TOTAL, TRAVEL 459.56 10,167.14 18,058.00
TOTAL, SUBPOOL 60,854.39 157,475.00
TOTAL, SUBPOOL PROFIT 2,434.18 6,299.00
TASK ORDER TOTAL 87,130.14 983,399.60 1,324,489.00

Average Hourly Rate 148.46 172.64

Expenditure Limit Dollars 1,324,489.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2127110

3/26/10

4/20/10

14

Monthly Progress

Page 42



REPORT 1A

Task Order Supplemental Detail Report - Summary

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Order Number: 038-RICO-09BC Work Area Code: RI

Task Order Title: OMEGA 0U02 RIIFS Action Code: co

Contractor Name: CH2M HILL INC Operable Unit: 002

Contract Number: EP S9 08 04 TO Type: FIXED RATE

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION

State: CA Task Order Status: ON-GOING

Region: 9 Performance Based: No

CH2M HILL INC

Expenditure Category Current Dollars Cumulative Dollars

Consumables 1,718.59 7,459.36
Field Equipment 541.92 3,712.20
Mail/Courier/Freight 6,117.09 19,288.43
Other 0.00 7,806.17
Reproduction 0.00 175.07

Total, CH2M HILL INC ODCs 8,377.60 38,441.23

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

Page 1



REPORT 1A

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC

OMEGA 0U02 RIFS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

E2 CONSULTING ENGINEERS INC

Task Order Supplemental Detail Report - Summary

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

002
FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING
No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Expenditure Category Current Dollars Cumulative Dollars
Consumables 0.00 400.69
Total, E2 CONSULTING ENGINEERS INC ODCs 0.00 400.69

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

Page 2



REPORT 1A Task Order Supplemental Detail Report - Travel
Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 002 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 2/27/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 3/26/10
State: CA Task Order Status: ON-GOING Invoice Date: 4/20/10
Region: 9 Performance Based: No Invoice Number: 14
Invoice Purpose: Monthly Progress
TRAVEL BREAKDOWN
CH2M HILL INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE  |TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
JABLONSKI, DANIEL R LOS ANGELES, CA WHITTIER, CA 2/11/2010 | 2/11/2010 101.02 0.00 0.00 0.00 101.02]GROUNDWATER SAMPLING
JABLONSKI, DANIEL R LOS ANGELES, CA WHITTIER, CA 2/18/2010 2/18/2010 94.60 0.00 0.00 20.02 114.62) GROUNDWATER SAMPLING
HERNANDEZ, ROBERT SANTA ANA, CA WHITTIER , CA 3/5/2010 3/5/2010 0.00 0.00 0.00 61.96 61.96| GROUNDWATER SAMPLING
HERNANDEZ, ROBERT SANTA ANA, CA WHITTIER , CA 3/11/2010 | 3/11/2010 0.00 0.00 0.00 72.96) 72.96| GROUNDWATER SAMPLING
PERINA, TOMAS GLEN AVON, CA LAKEWOOD, CA 3/17/2010 | 3/17/2010 45,50 0.00 0.00 0.00 4550|ATTEND MEETING WITH EPA, DTSC WRD AND USGS
PERINA, TOMAS RIVERSIDE, CA SANTA ANA, CA 3/18/2010 | 3/18/2010 63.50 0.00 0.00 0.00 63.50|ATTEND MEETING WITH EPA, DTSC, OPOG
Total, CH2M HILL INC Travel Costs 304.62 0.00 0.00 154.94 459.56

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Page 1







Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 RI/FS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Current Month
TASK PRIME/TEAM TOTAL
o T CAT CObE LABOR $ 0DCs TRAVEL SUBPOOL FEES $
1 PP 1,405.39 1,405.39
2 CR 200.83 200.83
3 FI 27,245.41 8,377.60 350.56 35,973.57
5 AN 1,756.54 1,756.54
6 DE 28,352.93 109.00 28,461.93
9 RR 8,333.31 8,333.31
11 RE 2,520.92 2,520.92
12 FS 615.12 615.12
13 PR 7,862.53 7,862.53
Task Order Subtotal
Subpool Profit 0.00
TOTAL 78,292.98 8,377.60 459,56 0.00 0.00 87,130.14

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

2/27/10

3/26/10

4/20/10

14

Monthly Progress

Page 1



REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL, INC. Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 2/27/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 3/26/10
State: CA Task Order Status: ON-GOING Invoice Date: 4/20/10
Region: 9 Performance Based: No Invoice Number: 14
Invoice Purpose: Monthly Progress

Cumulative Month

TASK PRIME/TEAM TOTAL

NO. | CAT. CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $
1 PP 39,383.05 275.01 39,658.06
2 CR 1,714.27 1,714.27
3 FI 177,824.02 37,778.31 8,815.19 60,854.39 285,271.91
5 AN 9,439.59 9,439.59
6 DE 176,473.33 48.32 251.54 176,773.19
9 RR 35,271.65 303.57 242.05 35,817.27
10 RS 147,099.28 106.53 233.80 147,439.61
11 RE 216,121.27 142.78 216,264.05
12 FS 44,439.61 187.40 624.56 45,251.57
13 PR 23,335.90 23,335.90

Task Order Subtotal
Subpool Fee 2,434.18

TOTAL 871,101.97 38,841.92 10,167.14 60,854.39 2,434.18 983,399.60

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 2



Standard Form 1034
September 1973
4 Treasury FRM 2000
1034-115

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

VOUCHER NO.
014

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION
U.S. ENVIRONMENTAL PROTECTION AGENCY
Financial Management Division
Mail Code - D143-02
Research Triangle Park, NC 27711

DATE VOUCHER PREPARED
20-Apr-10

SCHEDULE NO.

CONTRACT NUMBER AND DATE
EP-S9-08-04

PAID BY

REQUISITION NUMBER AND DATE

PAYEE'S
NAME
AND
ADDRESS

CH2M HILL,

Inc.

P.0. Box 27-100
Kansas City, MO 64180-0100

Account #233-223-6

DATE INVOICE RECEIVED

DISCOUNT TERMS

i

(. —
PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)
Architect-Engineering, technical
and management services for
2/27/2010 |Response Action Contract
to FOR TASK ORDER 038 REGION 9
3/26/2010 Cost $87,130.14
OPTION PERIOD BASE INVOICE Fee $0.00
Total $87,130.14

"1 certify: that all payments requested are appropriate and in
accordance with the agreement set forth in the contract;
payments have been made to all construction subcontractors from
previous payments and that timely payments will be made from
proceeds covered by this certification.”

that

by:

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL
JPAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES

[ comPLETE =$ =$1.00

[] PARTIAL BY

[ FINAL

|:| PROGRESS |TITLE Amount verified:correct for

[] AbvaNcE

(Signature or initials)

Persuant to authority vested in me, | certify that this voucher is correct and proper for payment.

(Date)

(Authorized Certifying Officer) 2

(Title)

ACCOUNTING CLASSIFICATION

John Smith Secretary", or "Treasurer”, as the case may be.

E CHECK NUMBER ON TREASURER OF THE UNITED STATES CHECK NUMBER ON (Name of bank)
[a)]
< |CASH DATE PAYEE
& ls
[ When stated in foreign currency, insert name of currency. PER
“If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-
wise the approving officer will sign in the space provided, over his official title.
° When a voucher is receipted in the name of a company or corporation, the name of ther person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per TITLE

U.S. GOVERNMENT PRINTING OFFICE: 1978-261-647/3606



Substitute for

PUBLIC VOUCHER FOR PURCHASES

Form 1035 AND SERVICES OTHER THAN
PERSONAL Region 9 Billing No.: 015
US ENVIRONMENTAL PROTECTION AGENCY Contract No. EP S9 08 04
RTP-FINANCIAL MANAGEMENT CENTER CH2M HILL, INC
MAIL DROP - D143-02 P. 0. BOX 27-100
RESEARCH TRIANGLE PARK, NC 27711 KANSAS CITY, MO 64180
Task Order No.: 038-RICO-09BC
OMEGA 0UO02 RI/FS Voucher No. 14
Reporting Period From: 02/27/2010 To: 03/26/2010
MAJOR COST ELEMENTS: HOURS AMOUNTS
Labor Category Current Cumulative Current Cumulative
Principal Engineer/Scientist/Specialist 0.0 33.0 $0.00 $7,661.41
Senior Engineer/Scientist/Specialist 163.0 2,090.0 $33,421.52 $423,674.66
Project Engineer/Scientist/Specialist 94.9 1,375.5 $14,884.12 $213,421.27
Staff Engineer/Scientist/Specialist 160.0 1,406.6 $18,075.21 $156,195.05
Junior Engineer/Scientist/Specialist 0.0 77.0 $0.00 $6,354.81
Senior Technician 5.1 289.0 $611.44 $34,183.10
Technician 158.5 284.0 $10,901.63 $19,341.32
Administrative and Clerical 5.4 141.2 $399.06 $10,270.35
TOTAL LABOR 586.9 5,696.3 $78,292.98 $871,101.97
Other ODCs $8,377.60 $38,841.92
Travel $459.56 $10,167.14
Subpool $0.00 $60,854.39
TOTAL NON-LABOR $8,837.16 $109,863.45
Subpool Profit $0.00 $2,434.18
TOTALS - CURRENT AND CUMULATIVE $87,130.14 $983,399.60
AMOUNT DUE THIS VOUCHER $87,130.14
CH2M HILL INC $79,909.95 $879,353.39
CH2M Hill Affiliates $0.00 $4,460.56
Team Subcontracts
CFEST INC $0.00 $19,914.49
CLEAR CREEK HYDROLOGY INC $0.00 $0.00
CRITIGEN LLC $3,671.53 $7,286.57
DAHL ENVIRONMENTAL ASSOCIATES $0.00 $0.00
E2 CONSULTING ENGINEERS INC $3,548.66 $72,384.59
ENVIRONMENT INTERNATIONAL GOVERNMENT LTD $0.00 $0.00
Total Team Subcontracts $7,220.19 $99,585.65
TOTALS BY FIRM - CURRENT AND CUMULATIVE $87,130.14 $983,399.60
*** This voucher contains confidential business information *** Prj# 386743
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